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Email: lori.wright@fmc-na.com

October 4, 2018

Ms. Courtney Avery

Administrator

lilinois Health Facilities & Services Review Board
525 West Jefferson, 299 Floor

Springfield, IL 62761

Re: Anmual Progress Report, Section 1130.760
Project #17-025, Fresenius Medical Care Crestwood
Permit Holder: Dialysis Centers of America -~ Illinois, inc., and Fresenius Medical
Care Holdings, Inc.
Permit Amount: $7,748,123
Dear Ms. Avery:

Enclosed please find the annual progress report which summarizes the status of the above-
mentioned project.

if you have any questions, please contact me at 630-960-6807.

Sincerely,

[/Q’u U ,/L%l*
Lori Wright
Senior CON Specialist

ce: Clare Connor
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Annual Progress Report, Section 1130,760

Project #17-025, Fresenius Medical Care Crestwood

Permit Holder: Dialysis Centers of America - lHlinois, Inc. and Fresenius Medical
Care Holdings, Inc.

Permit Amount: $7,748,123

This repbrt sumimarizes the status of the above-mentioned project located at 4815
Midlothian Turnpike, Crestwood, 1L 60445,

Status of the Project
This project is for the relocation of the 24-station Fresenius Crestwood ESRD facility. The
project was obligated on September 26, 2017 with the execution of the lease. The facility

began treating patients on September 9, 2018 and is waiting for CMS certification to be
complete.

Application and Certificate foir Pavment (AIA G702}

Application for payment attached.

Anticipated Completion Date

The project 99% complete and is expected to be complete prior to March 31, 20109.
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Sources and Uses of Funds

All Project financing to date has been funded from available cash and its equivalents as reported
on the company’s financial statements. The right to occupy the premises is securcd through a
leasing arrangement. This leasing arrangement is utilized to obligate the project. Projcct costs
have not exceeded the approved permit amount,

Project Costs and Sources of Funds

Line {tem Allowance/CON Realized Costs
Preplanning Costs N/A| - N/A
Site Survey & Soil Investigation N/A N/A
Site Preparation N/A N/A
Off-site work N/A N/A
New Construction Contracts N/A N/A
Modernization 1,835,844 1,082,800
Contingencies 176,324 N/A
Architectural/Enginecering 185,000 111,685
Consulting and other fees N/A N/A
Movable & Other Equipment 482,400 396,727
Bond Issuance Expense N/A N/A
Net Interest Expense during N/A N/A
Construction
FMV of Leased Space
& Equipment 5,068.555 5,068,555
Other Costs to be Capitalized N/A N/A
Acquisition of Building or other N/A
Property (excluding land) : N/A
Tatal Project Costs 7,748,126

Realized Total Project Costs To Date 6,659,767




APPLICATION AND CERTIFICATION FOR PAYMENT CONSTRUCTION MANAGER-ADVISER EOITION

ALA DOCUMENT G702/CMa PAGD ONEOF 3
TO CONTRACTOR: PRIJECT: APPLICATION NO: 4 Distribution 1;
DiNaso & Sons Conspuction Co., Ine.  FXC Crestwood 54306-6
9910 W. 19151 51, Suiie A 4315 Midlothian Tumprke PERIOD TO: 052118 [x]owner
Mokena, IL 60448 Crestwood, 1L
[Carcurreet
FROM SUBCONTRACTOR: - OWNER: PROJECT NOS: 43066 [X]cONTRACTOR
DiNaso & Sons Construction Co., nc. Met3 (Crestwood), LLC
910 W, 1915t St Suite A 226 Worsh Green Stwest
Mokena, IL 60448 Chicago, 1L 60607 CONTRACT DATE: Seprember 21, 2017
CONTRACT FOR:
Gengral Construction
CONTRACTOR'S APPLICATION F OR PAYMENT “The undersipned Conactor ecnifict that i 1ha bew of the Conmaetars kowledpe,
Applicztivm is made for poyrrenit, 20 thawm below, in eonnection with the Coomract. infermien and betic! the Wark eovored by this Applizasion for Payrewst has bes
LTeotinuazion Sheer, ATA Docwmet G703, it xached, campletzd in seooréance wiih the Contract Documents, thar afl amounts have been paid by

the Contractor for Werk for which previous Certificstey for Payment were fssued and
payreenis reecived from Ge Owner, and thet curren: pryment shown heredn is now duz,

1. ORIGINAL CONTRACT SUM 5 1.658.000.00 CONTRACTOR: Diasn & Sors Construction Co., Ire,
2, Net change by Change Ordzss by 33.799.60
3. CONTRACT 8L TO DATE {Linc | 2 3) 3 1.052.759.60 W Ve S?H
4. TOTAL COMPLETED & STQAED TO 5 1.082,759.60 B Darey  Junc 12, 2012
DATE  (Cehenn G on G76T)
5. RETAINAGE: Countyof: Coak
X 0 % of Campicied Wesk B 0.00 - ur:ﬁi , 20/ 4
{Column D + E e 703} P
b, 10 % of Stored Materiat 0.00 M
{Colemn F on G703)
Total Retsinage (Lines Sa s b ar CERTIFICATE FOR PAYMENT OFFICIAL SEAL
Totsd in Column Tf G703) s 0,00 In accardance with the Conraet Documents, baged on an-sie abervations xod the dats CHRISTINE A HASSEL
5. TOT AL EARMED LESS RETAINAGE s 1.832.739.60 cemprising the applisation, the Architeet cenifies to the Owner thar 2o the best of the NOTARY FUBUC - STATE OF LLINOIS
(Line 4 Less Lins 5 Tenly Asthiteer's knmwlcder, infonzasion and beliel the Work bas progressed 3 indicated, MY COMMISSION EXPIRESHIMSNI
7. LESS PREVIOUS CERTIFICATES FOR the quelity of the Wark is in accerdance with the Contract Decwoments, znd the Contrecror
BAYMENT (Liae 6 fom price Conifieste) 5 913.732.4% is entided to pmyment of the AMOUNT CERTIFIED.
3, CURRENT PAYMENT DUE s ioasenar] AMOUNT CERTIFIED ........,..5 10506791
9. BALANCE TQ FTNISH, INCLUDING RETATNAGE s i 9,00 tArach cxplosanan if amems eertyficd differs from the amount apphied. Initial ol figures on this
(Line 3 less Line 8) Application ead en the Continuation Sheet shat are ehenped to conformselts the dmblod certificd )}
CONSTRUCTION MANAGER:
CHANGE ORDER SUMMARY ADDITIONS DERUCTIONS
TFotal changas approved Byt Dag;
in previous moenths by Ohmer £33 925.10 $O.03 ARCHITECT:
| Total approved this Menih 5874.50 $0.0¢ Bv: B
TOTALS B $13.799.68 50,00 Tris Cerificats is not nzpotisble, The AMOUNT CERTIFIED is payable enly 10 the
Contracior nemed herein, Bmunnee, payment and seecplanee of prymvent ore withow
NET CHAMNGES by Change Order £23.79%.60 prejudiee fo any righte of the Qremver or Conwrsetar ander this Canract.

AL DOCULINT S702 - APPUCATION ANG CERTIRCATION FOR PATMINT - 1403 EDTION  AlA - €102 THE AMERKCAH INSTIIUTE OF ARCHITECTS, tnsmﬁvmss\ri.u.w.wm,ocmw



